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OverviewOverview

• LHC@FNAL status
• Activities in February
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LHC@FNAL Space

Operations
Center

(Phase 1)

We have been asked to consider office space in the Mezzanine.

Conference
Room

(Phase 1)
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Each console has:
• 2 console PCs
• 1 fixed-display PC
• 1 Polycom V500 (??)
• 1 projector (1280x768)
• 1 VGA2WEB device
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StatusStatus
LHC@FNAL construction is essentially completed!! (Project Manager: Elvin Harms)
------------------------------------------------------------------------------------------------------------------
Network - installed, upgrade switch to add more “external” ports
Wireless network - available, upgrade to improve signal
Network and VGA cables - installed
PCs - installation completed by Friday
Monitors - installed
Video cards - installed
Projectors - three installed, remaining two installed this afternoon
Server at FCC - installed and operational
Web server - operational
Polycom V500 - used at CDF, Elliott is investigating purchase of 4 for consoles
1-East installation - completed in the next few days
Telephones - installation completed by Friday
Video matrix switching - on hold until PCs are operational
Mac Pro for Outreach - needs to be installed
Apple TV - purchase order placed Tuesday, shipment in February
Status displays - need a hardware plan for “outside” status displays
VRVS PC - purchase of Elliott-style PC
Webcam enclosure for exterior - need installation plan for Prevessin
VGA2WEB devices - on hold until PCs are operational
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Family Open HouseFamily Open House
• Plywood wall removed on Feb. 8, 2007.
• Open House scheduled for Feb. 11 (Sunday), 1-5 pm.
• Expect approx. 2000 visitors
• LHC@FNAL has not been listed in the announcement. This was deliberate.
• A few (3 or 4) scientists will be available to answer questions.
• Scientists will be “trained” to downplay answers to questions from reporters.
The Open House is not an opportunity for a newspaper to “break the news”
about remote operations at Fermilab.
• One docent assigned to help with questions and to help with crowd control.
• Tour groups of 5 - 10 people accompanied by a scientist may optionally use
1-East to provide a closer look at the Ops. Center.
• VMS slideshow will be displayed on the Public Display.
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LHC@FNAL Open HouseLHC@FNAL Open House

• Open House will be announced at All Experimenters’ Meeting on
Feb. 5 and in Fermilab Today.
• LHC@FNAL Open House scheduled for Feb. 12 (Monday), 3-4 pm.
• Expect approx. 200 visitors (100 invited + 100 coffee-break people)
• Approx. 600 cookies!
• No ribbon-cutting ceremony, but Pier will address visitors.
• Visitors will be allowed into the Ops. Center and 1-East.
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Grand OpeningGrand Opening

• Date has not been set.
• James Gillies (CERN Press Office) plans to attend
• Discussions continue with regard to dates and who will
be invited.


